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MODIS Ll Integration: Summary Status
8 July 1999

l LIB (PGE2)
- Version 2.1.5 in DAAC, delivering lookup table to upgrade to 2.1.6
- Launch version is 2.2.0’~

l LIA and Geolocation (PGEI)
- Promoted to DAAC ops

l Cloud Mask (PGE3)
- Launch version in DAAC, waiting for ESDT from ECS

l LIA Subsetter (PGE71)
- Completed, delivering to DAAC, waiting for ESDT from ECS

l LIB Subsetter (PGE 2A)
- Launch version in DAAC, promoting to ops

l Testing
- Will use Ll B version 2.1.6
- MOSS-2 slipped to late July or August

0 QA
- no update
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MODIS Ll Integration
MASTER SCHEDULE

1 June
ID Task Name 30 1 2 1 5 1 8 1 11 1 14 1 17 I20 I23 I26 12

28 Level 1B Subsetter (PGE 2A)

29 Version 1 .O complete

30 Deveiop ‘~2.0

31 Deliver V2.0 to DAAC (Internally) S/16

32 Promote V2.3 to ops

33 DAK  T e s t i n g

34 4day test dataset  available

35 8day test dataset  available

36 1 P-day test dataset available

37 Begin Y-day test

38 Joint MODAPSlGDAAC  operational performam:

3 9 CIA Data

4 0 QA Data processing i

41 QA Data ingest into DAAC I

4 2 M O S S  2

4 3 MOSS 2 takes place

44 Terra Launch

4 5 Terra launches from VAFB

7 Julv 1999
] July August 1 September
91 2 15 18 (11 [14~17~20~23~26~2Q 1 14 17 ~10~13~16~19~22~25)28~31 13 16 1 Q ll2[15
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v Rolled Up Split External Tasks,II,IIIII,,,IIIO~I~IO~I
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MODIS Level 1 Integration Issues
8 July 1999

Item Responsible Person Due Date Comments

1. When to begin a workaround for Level Ed Masuoka Write a memorandum discussing the problems with ECS data production
1 data production in the event that the
ECS does not make substantial
progress in production of Level 1
products

2. Find out what the schedule is for F Bordi It appears that problems are logged when they are found, but no schedule is
resolution of the following ECS available for their resolution
problems at the GDAAC:

l Production plan fails when fractured
data is received from EDOS.

l Subscription Delivery Notice: User
string not being filled in impacts
cal/val  of sensor.

l Unable to delete Data Processing
Requests (DPRs)

l Autosys job boxes not completing.

3. ECS needs to generate an ESDT for M Moore (MM) ESDIS is developing the necessary direction for ECS to add LlA
the Ll A subsetter. Bob Plante is the subsetting to the ECS requirements. This will be complete by 6/l 1. ECS will
responsible person. It was not clear then implement the needed changes. Based on discussions with the DAAC, it
from the meeting that a firm appears that only the ESDT requirements should be updated, not the MODIS
commitment exists. MFLOPS requirements. This does raise a possible risk that at some point the

DAAC will have inadequate processing resources to support the LlA subsets.

4. Decide which is the launch PGE: LlB B Murphy 1 Jul99 BM will write memorandum articulating the difference between 2.1.6 and 2.2.0
2.1.6 or 2.2.0 and recommending which one is the launch version

EM - SIXT is comparing output products from Ll B version 2.1.5 with LlB 2.2
output files. 130th vmions \\;ere  run using I, 1A product made with the most
cummt  version oi’  our synthetic data (Version 2.13).  If the new I,1 I3 (V2.2) does
not break the cio~\mtrcuni  processing ( 1.2 and higher products) then we will mmt
to put it in as the at-launch version of this IGF.. This analysis should be
conipletecl  by early nest  week.
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5. Level 1 product data volumes are Ed Masuoka EM will send e-mail to the discipline leads discussing the problem.
94GB above the 2/96  baseline. The and
volume increases are as follows: 8GB Bob Murphy BM will convene a meeting of the discipline leads to make a recommendation
in L 1 A, 1 GB in geolocation fields and
85GB in LlB. Are we in agreement
that this will be handled by storing
LlB for less than 6 months or is there
another approach we should be
pursuing?

6. Prioritization of PGEs.  We discussed
this and the current consensus (of the
people in the room) is

PGE 1 (2.1.1)
PGE 2 (2.1.6)
PGE 3 (2.2)
PGE 71
PGE 2A
PGE 2A

7. External data (GDAS) (MM) ESDIS has approved a CCR to support re-implementation of the ECS
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change). ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resources to bring this date in but haven’t found
them yet.

8. CM at the DAAC for MCST rapid B Vollmer and B 8 Jun 99 If processing through SDST remains fast (4 hours) MCST direct delivery to
deliveries Guenther DAAC becomes unnecessary

9. DAAC support for PGE55 (MM) We may need to update the DAAC processing requirements to support
PGE55, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGE03 sometime in the near post-launch timeframe.
Although it is my understanding that the PGE does not have significant
processing requirements, adding the requirements may help mitigate the risk
identified under Item 7.

10. Establish policy and process to release B Murphy
Ll software to the public
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